MICHIGAN SUPERFUND SITE COOPERATIVE AGREEMENT
PROGRESS REPORT

FEDERAL LEAD SITE EPA RECORDS CENTER REGION 5 o
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Reporting Period: FY10, Q1 & Q2 o
Site Name: North Bronson Former Facilities (NBFF) (B5) MSCA#: V00E18302
Activity: Management Assistance Budget Period: 04?,;20,3{

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
(Problems and delays encountered this period, corrective measures taken or planned, identify by task)

TASKA: TECHNICAL ASSISTANCE

L.A. Darling (LAD):

The DNRE participated in a conference call on November 19, 2009, to discuss issues related to remedial
—————design of-the-remedy-at-the site—The-DNRE-reviewed-the-preliminary-scope of work for.design

Scott & Fetzer: The DNRE consulted with the USEPA Remedial Project Manager on issues related to the
scope of work for design of the remedy selected in the Record of Decision which was signed
September 30, 2009.

Bronson Reel: No activity.
TASKB: COMMUNITY RELATIONS: No activity.
TASKC: LEGAL SUPPORT: No activity.
TASK D: PROJECT COORDINATION AND REVIEW ‘
Reviewed monthly financial reports for LAD and Scott & Fetzer. Also received and reviewed Monthly
- Progress Reports from each of the Potentially Responsible Parties. Time was charged against each of

the sites during this reporting period to prepare Progress Reports for FY09, Q3/Q4.

FINANCIAL REPORTING BY TASK:

TASK A TASK B TASKC TASKD
EST. EXP. PRIOR TO THIS REPORTING PERIOD: $ 5483 § 0 9 0 $ 1,000
EST. EXP. THIS REPORTING PERIOD: $ 1800 9 0 $ 0 $ 404
ESTIMATED EXPENDITURES TO DATE: - $ 7283 § 0 $ 0 $ 1,404
TOTAL EXPENDITURES TO DAT $ 8,687 4/
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Daria W. Devantier, Supervisor



